

Minutes of Meetings
Star Valley Ranch Community Center Project Team
March 22, 2011
9:30AM – 1:00PM

Attendees: Byam, Bob; Culbertson, Alycyn; Koch, Ed; Sessions, Kirk; Wheeler, Korry, and Toolson, George (absent Mike Blackman)

Other Attendees: Jim Wheeler

Pete Anderson and Lou Christofferson, Myers Anderson Architects

Todd Hurd and Shay Smith, Forsgren

1. Discussion and observations on grant review process in Evanston from March 17 – (Byam, Culbertson, Koch) Agreement upon getting our county commissioners and Paul Jenkins into the loop as we move forward.
2. Discussion with Jim Wheeler as a perspective tenant of community center. Explanation of some of Jim's expectations as he described how he envisions a fitness center and physical therapy business.
3. Discussion of open house dates – change April 2 to April 9 as spring break includes April 2. Need to include representatives of town council and BOD at open houses. General discussion of budget possibilities for community center and the need to include this info in communication piece.
4. Discussion of Myers Anderson spreadsheet which was prepared as a result of the March 8 meeting. Each item on spreadsheet gone over in depth. Discussion centered around the surveyed items, their perspective square footage and cost per square foot for “new construction” “remodeled barn/silo” “remodeled barn only” and “remodeled silo only”.

NEXT meeting set for WEDNESDAY March 30 9:00 AM Town Hall